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The Department of Defense (DoD) has cumulative obligations for the Recovery Act funds of $6,976.0M, which is 98.2% of 
appropriated DoD Recovery Act funds for the week ending February 01, 2013.  This includes $3,988.8M for the Facilities 
Sustainment, Restoration and Modernization (FSRM) program; $2,021.2M for the Military Construction (MILCON) program; 
$113.8M for the Energy Conservation Investment (ECIP) Program which included $2.2M in obligations for contracts awarded prior 
to December 31, 2012; $297.2M for the Near Term Energy‐Efficient Technologies (NTEET) program; and $555.0M for the 
Homeowner's Assistance Program (HAP).  On August 10, 2010, Congress rescinded $260.5M of Recovery Act funds in Public Law 
111‐226, reducing the total DoD Recovery Act funding to $7.175B.  Effective December 31, 2012, unobligated balances in 
unexpired accounts were rescinded under Dodd‐Frank Public Law 111‐203, with the exception of $104 million for Military 
Construction, Defense‐wide.  Total obligations to date reflect over 8,100 contract actions with non‐Federal vendors.  Over 64% of 
contract actions have been awarded to small businesses (37% of contract dollars).

Continue to award contracts and monitor execution.
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The Department of Defense (DoD) had an increase in outlays of $12.1M during the week ending February 01, 2013, bringing the 
cumulative outlays of Recovery Act funds to $6,233.7M, which is 87.8% of appropriated DoD Recovery Act funds.  This includes 
$3,855.6M for FSRM which had new outlays of $1.4M; $1,437.7M for MILCON which had new outlays of $10.4M; $97.5M for ECIP; 
$287.8M for NTEET which had new outlays of $.2M; and $555.0M for HAP.
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The $2.2M increase in ECIP obligations are for the PEV Charging Infrastructure project at Andrews AFB, MD and the Naval Air 
Welfare Center project, China Lake, CA.
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